
RPA PROJECT MANAGEMENT
Project Status Report
Tennessee Wildlife Resources Agency

TWRA Region 1

220/017-01-2006

Budget: G

Schedule: G

Issues: G

Yellow Creek Access Parking Expansion-Pickwi

Project:

Current Work Phase:
TWRA Region 1

Req'd Work Ph Compl:

Project Budget:
$20,000.00

11/19/10: Began in Summer 2010.  Complete Fall 2011.

Construction

Delivery Method:
Agency Resources

MACC Budget:
$20,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Counce, TN

220/017-01-2007

Budget: G

Schedule: G

Issues: G

Tree Seedling Cooler Bldg & Bogota Shop Repl

Project:

Current Work Phase:
TWRA Region 1

Req'd Work Ph Compl:

Project Budget:
$1,163,880.00

10/22/10: NTP 11/18/09.  Substantial Completion due 10/12/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,099,250.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:
McKinney Construction Co., I

Dyersburg, TN

220/017-01-2008

Budget: G

Schedule: G

Issues: G

Bogota Shop Replacement

Project:

Current Work Phase:
TWRA Region 1

Req'd Work Ph Compl:

Project Budget:
$45,000.00

Administratively combined with tree seedling cooler project (SBC No. 220/017-01-2007) at April SBC Meeting.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:

Dyersburg, TN
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220/017-03-2008

Budget: G

Schedule: G

Issues: G

Obion River Boating Access

Project:

Current Work Phase:
TWRA Region 1

Req'd Work Ph Compl:

Project Budget:
$20,000.00

Plan to begin construction in Fall 2011.

Need to complete surveying and permitting.

Active
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$13,200.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Greenfield, TN

220/017-04-2008

Budget: G

Schedule: G

Issues: G

Forked Deer River Boating Access

Project:

Current Work Phase:
TWRA Region 1

Req'd Work Ph Compl:

Project Budget:
$20,000.00

11/19/10: Project completed Summer 2010.

Active
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$13,200.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Trenton, TN

TWRA Region 2

220/018-02-2008

Budget: G

Schedule: G

Issues: G

Flintville Hatchery Electrical Upgrades

Project:

Current Work Phase:
TWRA Region 2

Req'd Work Ph Compl:

Project Budget:
$118,000.00

Substantial Completion 4/1/10.  Final Inspection completed on 4/12/10.  Warranty Inspection due April 2011.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$97,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Parsons Engineering, Inc.

Contractor:
Lawson Electric

Flintville, TN

TWRA Region 3

220/005-01-2008

Budget: G

Schedule: G

Issues: G

Catoosa WMA Workbase Building

Project:

Current Work Phase:
TWRA Region 3

Req'd Work Ph Compl:

Project Budget:
$320,000.00

9/24/10: Warranty Inspection due July 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$288,750.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
ArchiStructures, Inc.

Contractor:
Pioneer Commercial Constru

Crossville, TN
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TWRA Region 4

220/020-01-2008

Budget: G

Schedule: G

Issues: G

New Lick Creek Refuge Workbase Building

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$230,000.00

Construction contract executed 6/1/10.  NTP date 7/1/10.  Required Substanial Completion date 12/27/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$205,800.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Reedy & Sykes Archt & Desig

Contractor:
Andrews Construction, Inc.

Mohawk, TN

220/020-01-2009

Budget: G

Schedule: G

Issues: G

Buffalo Springs Fish Hatchery-Oxygen Injection

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$280,000.00

11/19/10: Construction Contract executed 7/19/10.  Construction NTP date was 8/11/10.  Substantial Completion 10/7/10.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$249,900.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Mattern & Craig, Inc.

Contractor:
Hoilman Construction Compa

Rutledge, TN

220/020-02-2007

Budget: G

Schedule: G

Issues: G

Joachim Bible Waterfowl Refuge

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$545,000.00

Project 50% complete. Anticipate complete in Summer 2011.

Active

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
n/a

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Mohawk, TN

220/020-02-2008

Budget: G

Schedule: G

Issues: G

New Lick Creek Refuge Impoundments

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Plan to start work in 2010.  Projected completion date mid 2011.

Active
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$494,550.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer:
n/a

Contractor:

Mohawk, TN
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220/020-03-2006

Budget: G

Schedule: G

Issues: G

Holston River Bridge Access Site

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$65,000.00

Plan to start survey, design and permitting in 2011.

Land has been donated for site.

Active

Delivery Method:
Agency Resources

MACC Budget:
$65,000.00

Project Work Type:
New Construction

Project Manager:
In-House (Agency)

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Knoxville, TN

220/020-03-2008

Budget: G

Schedule: G

Issues: G

Eagle Bend Hatchery Ponds

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$140,000.00

Will start construction in Summer 2011.

Plan to obtain permits in 2010.

Active
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$135,450.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Clinton, TN

220/020-03-2009

Budget: G

Schedule: G

Issues: G

New Eagle Bend Hatchery Ponds

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$280,000.00

Plan to begin construction in Summer 2011.

11/19/10: Plan to obtain permit in 2010.

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Clinton, TN

220/020-04-2007

Budget: G

Schedule: G

Issues: G

Royal Blue Office Building

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$239,000.00

Final Inspection on 7/22/10.  Warranty Inspection due June 2011.

9/24/10:  Closeout documents pending.

Substantially Complete
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$212,900.00

Project Work Type:
New Construction

Project Manager:
Law, V.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Falconnier Designs

Contractor:
Southeast Contractors Inc.

Caryville, TN
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220/020-04-2008

Budget: G

Schedule: G

Issues: G

Norris Lake Boating Access

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$60,000.00

Plan to start construction in 2011/2012.

Active
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$54,450.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Caryville, TN

220/020-04-2009

Budget: G

Schedule: G

Issues: G

Nolichucky River Boat Access Site-New Boat Ra

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$65,000.00

Plan to begin construction in Fall 2011.

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Greeneville, TN

220/020-05-2007

Budget: G

Schedule: G

Issues: G

Dandridge Bridge Boat Ramp Expansion

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$29,000.00

11/19/10: Plan to start construction in 2011.

TDOT will help with the ramp when they replace the bridge.

Active

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
n/a

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Dandridge, TN

220/020-05-2009

Budget: G

Schedule: G

Issues: G

Fish Hatchery Facility

Project:

Current Work Phase:
TWRA Region 4

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Elizabethton, TN -- Pre-planning.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
JV Shaw Shanks / Reedy Syk

Contractor:

Elizabethton, TN
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